
SE LAB 2

Agile Backlog Creation & Sprint Simulation in Jira

Problem Statement : Remote Team Time-Tracking & Project Approver


NAME : KRISHNA MANOJ
SRN : PES2UG24CS236
SEC : D
DATE : 24/08/2026


EPICS




KM-5 EPIC 05 - Timesheet Validation & Comp...	Krishna Manoj	Krishna Manoj	Medium	To Do	Unresolved	Aug 24, 2026, 2:50 PM
KM-22 STORY 5.1 - Validate Timesheet Entries	Krishna Manoj	Krishna Manoj	High	To Do	Unresolved	Aug 24, 2026, 3:21 PM
KM-23 STORY 5.2 - Enforce Daily Hour Limit	Krishna Manoj	Krishna Manoj	High	To Do	Unresolved	Aug 24, 2026, 3:22 PM
KM-24 STORY 5.3 - Prevent Invalid Submission	Krishna Manoj	Krishna Manoj	High	To Do	Unresolved	Aug 24, 2026, 3:22 PM
KM-25 STORY 5.4 - Display Validation Error	Krishna Manoj	Krishna Manoj	Low	To Do	Unresolved	Aug 24, 2026, 3:23 PM


USER STORIES (here EPIC 01)








Jira
Search
Create
See plans
Spaces / Krishna Manoj
KM board
Summary Timeline Backlog Active sprints Calendar Capacity Reports List Forms Goals Components Development Code More 4
Back KM-1 / KM-9
STORY 1.4 - Review Logged Hours
Description
As a: Remote Developer
I want: to review the hours I have logged against project tasks
So that: I can verify my timesheet before submitting it.
Subtasks
Add subtask
Linked work items
Add linked work item
Confluence content
Product requirements
Try template
Add a comment...
Status update... Thanks... Agree...
Pro tip: press M to comment
1
To Do
Improve Story
Details
Assignee Krishna Manoj
Reporter Krishna Manoj
Labels None
Due date None
Start date None
Story Points 2
Priority Low
Parent KM-1 EPIC 01 - Developer Time Tracking
Development
More fields Original estimate, Time tracking, Components, Sprint, Team, ...
Automation Rule executions
Quickstart


BACKLOG


Jira
Search
Create
See plans
Spaces / Krishna Manoj
KM board
Summary Timeline Backlog Active sprints Calendar Capacity Reports List Forms Goals Components Development Code More 4
Search backlog
Version
Epic
Quick filters
Backlog (20 work items)
61 0 0
Create sprint
Create a whiteboard to plan your work Try
KM-6 STORY 1.1 - View Assigned Project Tasks EPIC 01 - Develop... To Do 2
KM-8 STORY 1.3 - Log Working Hours EPIC 01 - Develop... To Do 5
KM-9 STORY 1.4 - Review Logged Hours EPIC 01 - Develop... To Do 2
KM-7 STORY 1.2 - Select Project Task EPIC 01 - Develop... To Do 2
KM-10 STORY 2.1 - Submit Timesheet EPIC 02 - Timesh... To Do 3
KM-11 STORY 2.2 - View Submitted Timesheet EPIC 02 - Timesh... To Do 3
KM-12 STORY 2.3 - Approve Timesheet EPIC 02 - Timesh... To Do 3
KM-13 STORY 2.4 - Reject Timesheet EPIC 02 - Timesh... To Do 2
KM-14 STORY 3.1 - View Project Budget EPIC 03 - Project ... To Do 3
KM-15 STORY 3.2 - View Approved Hours EPIC 03 - Project ... To Do 2
KM-16 STORY 3.3 - Monitor Budget Burn EPIC 03 - Project ... To Do 5
KM-17 STORY 3.4 - View Budget Burn Chart EPIC 03 - Project ... To Do 5
KM-18 STORY 4.1 - Display Available Tasks EPIC 04 - Project ... To Do 2
KM-19 STORY 4.2 - Identify Assigned Tasks EPIC 04 - Project ... To Do 2



Jira
Search
Create
See plans
Spaces / Krishna Manoj
KM board
Summary
Timeline
Backlog
Active sprints
Calendar
Capacity
Reports
List
Forms
Goals
Components
Development
Code
More 4
Search backlog
Version
Epic
Quick filters
KM-13 STORY 2.4 - Reject Timesheet
KM-14 STORY 3.1 - View Project Budget
KM-15 STORY 3.2 - View Approved Hours
KM-16 STORY 3.3 - Monitor Budget Burn
KM-17 STORY 3.4 - View Budget Burn Chart
KM-18 STORY 4.1 - Display Available Tasks
KM-19 STORY 4.2 - Identify Assigned Tasks
KM-20 STORY 4.3 - Choose Task for Logging
KM-21 STORY 4.4 - Prevent Invalid Task Selection
KM-22 STORY 5.1 - Validate Timesheet Entries
KM-23 STORY 5.2 - Enforce Daily Hour Limit
KM-24 STORY 5.3 - Prevent Invalid Submission
KM-25 STORY 5.4 - Display Validation Error
Create


SPRINT 1


Jira
Search
Create
See plans
Spaces / Krishna Manoj
KM board
Summary
Timeline
Backlog
Active sprints
Calendar
Capacity
Reports
List
Forms
Goals
Components
Development
Code
More 4
Search backlog
Version
Epic
Quick filters
KM Sprint 1 24 Aug – 7 Sep (10 work items)
Complete sprint
KM-6 STORY 1.1 - View Assigned Project Tasks
KM-7 STORY 1.2 - Select Project Task
KM-8 STORY 1.3 - Log Working Hours
KM-9 STORY 1.4 - Review Logged Hours
KM-10 STORY 2.1 - Submit Timesheet
KM-11 STORY 2.2 - View Submitted Timesheet
KM-12 STORY 2.3 - Approve Timesheet
KM-13 STORY 2.4 - Reject Timesheet
KM-18 STORY 4.1 - Display Available Tasks
KM-23 STORY 5.2 - Enforce Daily Hour Limit
Backlog (10 work items)
Create sprint
Create a whiteboard to plan your work
Try
KM-14 STORY 3.1 - View Project Budget


Jira
Search
Create
See plans
Spaces / Krishna Manoj
KM board
Summary Timeline Backlog Active sprints Calendar Capacity Reports List Forms Goals Components Development Code More 4
Search board
Epic
Quick filters
Complete sprint
Group: Story
TO DO 8
IN PROGRESS 2
DONE
STORY 1.1 - View Assigned Project Tasks
EPIC 01 - Developer Time Tracking
KM-6
STORY 1.3 - Log Working Hours
EPIC 01 - Developer Time Tracking
KM-8
STORY 1.2 - Select Project Task
EPIC 01 - Developer Time Tracking
KM-7
STORY 2.1 - Submit Timesheet
EPIC 02 - Timesheet Submission & Approval
KM-10
STORY 1.4 - Review Logged Hours
EPIC 01 - Developer Time Tracking
KM-9
STORY 2.2 - View Submitted Timesheet
EPIC 02 - Timesheet Submission & Approval
KM-11
STORY 2.3 - Approve Timesheet
EPIC 02 - Timesheet Submission & Approval
KM-12
STORY 2.4 - Reject Timesheet


SPRINT 2


Jira
Search
Create
See plans
Spaces / Krishna Manoj
KM board
Summary Timeline Backlog Active sprints Calendar Capacity Reports List Forms Goals Components Development Code More 4
Search backlog
Version
Epic
Quick filters
KM Sprint 2 7 Sep – 21 Sep (10 work items)
Start sprint
KM-14 STORY 3.1 - View Project Budget
KM-15 STORY 3.2 - View Approved Hours
KM-16 STORY 3.3 - Monitor Budget Burn
KM-17 STORY 3.4 - View Budget Burn Chart
KM-19 STORY 4.2 - Identify Assigned Tasks
KM-20 STORY 4.3 - Choose Task for Logging
KM-21 STORY 4.4 - Prevent Invalid Task Selection
KM-22 STORY 5.1 - Validate Timesheet Entries
KM-24 STORY 5.3 - Prevent Invalid Submission
KM-25 STORY 5.4 - Display Validation Error
Create
10 work items Estimate: 34
Backlog (0 work items)
Create sprint




BURNDOWN CHARTS

SPRINT 1



SPRINT 2



Reflections

1. Did your estimations reflect the actual effort?
Yes. Higher-point stories required more effort and complexity than the others.

2. Was your backlog well-prioritized?
Yes. Core features were given higher priority, while supporting features were medium or low priority.

3. How did your simulated sprint align with your plan?
Sprint 1 focused on time tracking and timesheets, while Sprint 2 focused on validation and budget monitoring.

4. What insights did the burndown chart give?
It showed the team's progress and confirmed that the planned work was completed within each sprint.